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Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- AMA- 16-/ 9. 4 I N AMADOR COUNTY NEAR RANCHO MURI ETA TELFER PAVEMENT TECHNOLOG ES, | QBAL AULAKH $2, 061,946 04/ 21/ 17 90%
10- 1F5704 FROM SACRAMENTO COUNTY LI NE TO ROUTE LLC 850 S. GUI LD AVE. $1, 858,198 05/09/17 89%
ACST- P016- (040) E 49 4522 PARKER AVE BLDG700 STE35 | OpI, CA 95240 $0 10730717
-0 RHVA OVERLAY MOCLELAN CA 95652 (209) 479- 3608
10- AVA- 88- 15. 0/ 32. 3 IN AMADOR COUNTY AT AND NEAR Pl NE CHESTER BROSS CONSTRUCTI ON  PAWAN K GARG $4,713,888 06/23/15  100%
10- 0vV9004 GROVE FROM 0.1 M LE EAST OF COURT COVPANY 1110 W KETTLEMAN LANE $4,713,504 07/08/15 97%
NHP- PO88- (067) E STREET TO 0.2 M LE EAST OF WAGON PO BOX 430 LODI CA 95240 $0 12/31/17
-0 VHEEL DRI VE HANNI BAL, MO 63401 (209) 333- 6972 OVER RUN

RUBBERI ZED HOT M X ASPHALT
HML
10- AVA- 88-54. 0/ 0 I N AMADOR COUNTY AT THE PEDDLER HI LL BRM COLI N DORAN $421, 245 05/ 05/ 17 64%
10- 14904 MAI NTENANCE STATI ON 50 MARQUERI TE DR. 560 MOUNTAI N RANCH $412, 2;3 8?5 gg; 1; 97%

SALT STORAGE SHED HOLLI STER CA 95023 ROAD

SAN ANDREAS, CA. 95249

v (209) 754- 1017
10- AVA- 88- 54, 7/ 60. 8 I'N AMADOR COUNTY NEAR S| LVER LAKE ON CHESTER BROSS CONSTRUCTION  OSHI TA, STAN $5,904, 000 06/25/15  100%
hﬂ;’?\gggf‘(%s) c STATE ROUTE 88 FROM 0.3 M LE EAST OF COVPANY 1110 WEST KETTLEMAN $4, 237, 9;3 2;; %Z i? 70%

PEDDLER HI LL ROAD TO 2.0 MLES WEST P.Q BOX 430 LANE #35
-0 OF TRAGEDY SPRINGS HANNI BAL D 63401 LoD, CA 95240 SUSPENDED
HA22 DI GOUT AND REPAI R LOCALI ZED AREAS (209) 333- 6928
10- AVA- 88- 66. 6/ 71. 7 I N AMADOR COUNTY NEAR CARSON SPUR ON CHESTER BROSS CONSTRUCTION  OSHI TA, STAN $4,327,954 04/28/15  100%
10- 0W6004 STATE ROUTE 88 FROM SI LVER LAKE COVPANY 1110 VEEST KETTLEMAN $2, 638,393 05/ 08/15 60%
NHP- P088- (063) E CAMPGROUND TO ALPI NE COUNTY LI NE P.O. BOX 430 LANE, #35 $0 12731717
-0 PAVEMENT REPAI R HANNI BAL MO 63401 LODI, CA 95240 OVER RUN
A2 (209) 333- 6928
10- CAL-4-29.6/0 I N CALAVERAS COUNTY | N MURPHYS AT Bl GGEORGE REED I N PAVAN K GARG $1, 443,058 10/04/16  100%
10- 0V3004 TREES ROAD AND | N MARI POSA COUNTY ON 140 EMPI RE AVE 850 S GQUI LD AVE LODI $1,463,267 10/28/16 00
ACST- P0O00- (441) E STATE ROUTES 49 AND 140 MODESTO CA 95354 CA 95240 $0 835 85 12
-0 PEDESTRI AN ACCESS | MPROVEVENTS COVPLETED

(209) 470- 877
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10- CAL- 4- 43. 8/ 44. 3 I N CALAVERAS COUNTY ON STATE ROUTE 4 K. W EMERSON, | NC. $6, 999, 814 10/ 24/ 16 0%
10- OF2804 FROM WHI TE PI NES AND BI G TREES STATE 413 W SAI NT CHARLES 850 S. GU LD AVE. $4, 608,426 11/28/16 67%
ACST- PP00- (152) E PARK ENTRANCE SAN ANDREAS CA 95244 STE. 107 $0 08/01/18
-0 CONSTRUCT WALL FOR SEDI MENT CONTROL LODI, CA 95240
(209) 479- 3608
10- CAL- 4- 49. 6/ 58 I N CALAVERAS COUNTY AT AND NEAR CHESTER BROSS CONSTRUCTI ON PAVAN K GARG $2,234,159 03/ 11/ 16 98%
10- 1E4404 COTTAGE SPRI NGS FROM MEKO DRI VE TO 1 COMPANY 1110 W KETTLEMAN LANE $405, 5;(5) 82; g?; ig 19%
M LE EAST OF CONNECTI ON OLD HI GHMAY 39 CALI FORNI A ST PMB118 #35
HVA RESURFACI NG VALLEY SPRI NGS CA 95252 LODI CA 95240
VL (209) 333- 6972
10- CAL- 26-8.3/8. 6 I N CALAVERAS COUNTY NEAR VALLEY GEORGE REED, | NC. PAWAN K GARG $1,495,047 10/19/16  100%
i\oo-lgvgig‘le(ozs)o SPRINGS FROM 0.7 M LE EAST OF SILVER 140 EMPI RE AVE. 850 S GUI LD AVE SUl TE $1, 427, 7;3 (1)%5 (1)(1)5 12 100%
LODI CA 95240 OVER RUN
;4-5(1) (209) 470- 8777
10- MER- 33- 13. 2/ 26. 5 IN MERCED COUNTY AT AND NEAR SANTA  GRANI TE CONSTRUCTI ON COMPANY $2,993, 142 11/07/17 0%
10-1G7704 NELLA FROM ROUTE 152/ 33 SEPARATI ON TO2716 S. GRANI TE COURT $0 11/28/17 0%
SOUTH JUNCTI ON ROUTE 140/ SULLI VAN ~ FRESNO CA 93706 $0
ROAD
™ SLURRY SEAL, HMVA, AND RHVA OVERLAY
10- MER- 33- 16. 1/ 0 I N MERCED COUNTY AT SANTA NELLA AT VI KI NG CONSTRUCTI ON COVPANY, MUHAMVAD RAHVAN $1,175,824 05/01/17  100%
10- 1F1604 ROUTE 33/5 SEPARATI ON I NC. 3469 YEAGER DRI VE $1, 114, 7;3 825 gé; 1; 100%
BRI DGE REPAI R 11315 SUNRISE GOLD CIR STE A SUI TE 109 02/ 06/ 18
RANCHO CORDOVA  CA 95741 MADERA CA 93637 COMPLETED
(209) 639- 4623
10- MER-59-12. 8/13. 5 I N MERCED COUNTY ABOUT 2 M LES SOUTH AGEE CONSTRUCTI ON CORPORATI ON $922,402 05/01/17 0%
10- 0U5204 OF MERCED ON STATE ROUTE 59 FROM 0.33 1039 HOBLI TT AVE $0 05/18/17 0%
HSST- P059- (074) E 20

--0

HB1

M LE SOUTH TO 0. 37 M LE NORTH CF
M SSI ON AVE/ DI CKENSEON
I NSTALL LEFT TURN CHANNELI ZATI ON

CLOVIS CA 93612



State of California Department of Transportation Page 3

Statement of Ongoing Contractsasof 02/20/18 02/ 23/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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10- MER- 99- 13. 1/ 36. 7 I N MERCED COUNTY AT VAR OUS LOCATI ONS STOUDENM RE CORPORATI ON DECL, SUKHI $503,889 03/11/16 55%
10-1E2704 IN AND NEAR MERCED FROM CHI LDS AVENUE 1680 EL CAM NO REAL SUITE 4 2374 | NDUSTRI AL ROVE $6,250 04/12/16 1%
OVERCROSSI NG TO GRI FFI TH ROAD ATASCADERO CA 93422 TURLOCK, CA 95380 $0 11/23/16
OVERCROSSI NG (209) 656- 6862
TREAT BRI DGE DECKS
HVB
10- MER- 99- 13. 1/ 36. 7 I'N MERCED COUNTY AT VARI OUS LOCATI ONS PETERSON CHASE GENERAL JOHNNY REYES $582,950 05/18/17 76%
10- 1E27A4 IN AND NEAR MERCED FROM CHI LDS AVENUE ENGI NEERI NG CONSTRUCTI ON I NC 2374 | NDUSTRI AL ROVE $256,897 06/12/17 41%
OVERCROSSI NG TO GRI FFI TH ROAD 16351 OONSTRUCTI ON Cl RCLE VEES TURLOCK, CA 95380 $0 01/25/18
OVERCRGSSI NG I RVINE CA 92606 (209) 656- 6862 SUSPENDED
TREAT BRI DGE DECK, REPLACE APPROACH
H\VB SLABS
10- MER- 99- 13. 3/ 21. 4 AT VAR QUS LOCATI ONS PETERSON- CHASE GENERAL KEVI N KEI STER $2,800, 680 11/18/16  100%
10- 0Y6204 RELOCATE OVERHEAD- S| GH STRUCTURES ENG NEERI NG CONSTRUCTI ON, | NC. 3469 YEAGER DRI VE $2,745,980 12/06/16 4409,
ACHS- NHPG- (099) 6 16351 CONSTRUCTI ON O ROLE VES MADERA. CA 93637 $0  12/29/17
-0 IRVINE CA 92606 (831) 445- 5160 OVER RUN
HB1
10- MER- 99- 15. 1/ 16 IN MERCED COUNTY CITY OF MERCED FROMGRANI TE CONSTRUCTI ON COVPANY BRENT HAROLDSEN $1,515,496 06/24/16  100%
10- 0X6304 0 STREET TO NORTH OF JUNCTI ON ROUTE 2716 S. GRANI TE COURT 3469 YEAGER DRI VE, $1,497,884 07/15/16 (09,
NHP- P099-( )5 140/ 59 FRESNO  CA 93706 Ul TE 109 $0 01/17/18
= -0 PLACE MVP/ STAI R CASES/ WEED BARRI ER MADERA CA 93637
rB1 (559) 675- 5261
10- MER- 99- 15. 8/ 17. 3 I N MERCED COUNTY | N MERCED ON STATE WABO LANDSCAPE & CONSTRUCTI ON, ALFRED BLUM / STAN $619, 421 08/20/ 14 0%
10- 0K0214 ROUTE 99 FROM NORTH OF V STREET TO  INC. CSHI TA $636, 104  09/08/ 14 0%
BLACK RASCAL CANAL BRI DGE 726 ALFRED NOBEL DRI VE 1110 WEST KETTLEMAN $0 12/31/18
I NSTALL ABOUT 220 TREES AND 800 HERCULES CA 94547 LANE, #35 PLANT EST
Hao1 LODI, CA 95240 SATI S
(209) 333- 6928
10- MER- 99- 35. 9/ 37. 3 I N MERCED AND STANI SLAUS COUNTI ES A TEI CHERT&SON | NC.  DBA MUHAMVAD RAHVAN $10,577,888 11/17/17 0%
10- 1C1804 NEAR TURLOCK FROM 0.3 M LE NORTH OF TEl CHERT CONSTRUCTI ON. 3469 YEAGER DRI VE $0 11/30/17 0%
ACNH- P099- (617) E BRADBURY ROAD OVERCROSSING TO 0.2 400SUN RI SE AVE, SUITE 300  MADERA CA. 93637 $0 04721/ 21
-0 M LE NORTH OF STANI SLAUS C ROSEVI LLE, CA. 95661 (559) 905- 5501

PAVEMENT REHABI LI TATI ON
HA22
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 152- 2. 4/ 6 I N MERCED COUNTY ALONG STATE ROUTE  DREAMBUI LDER CONSTRUCTI ON KEVI N KEI STER $2,043,373 05/05/17  100%
IS0 e 152 FRUAMR4 TO P RS0 axe s460 Yercen ot v 2055178 090/ oo
| NSTALL MEDI AN BARRI ERS 1324 LAWSON LN MADERA CA. 93637 02/ 05/ 18
0 PLACENTIA CA 92870 (831) 455- 5160 COVPLETED
10- MER- 152- 22. 5/ 40. 9 I N MERCED COUNTY | N AND NEAR LOS FBD VANGUARD CONSTRUCTI ON MUHAMVAD RAHMVAN $2, 056,346 12/ 06/ 17 0%
10- 1F6204 BANCS FROM 0.2 M LE EAST OF WARD ROAD 651 ENTERPRI SE COURT 3469 YEAGER DRI VE. :g 8%5 (1)3; ig 0%
TO MADERA COUNTY LI NE LI VERMORE CA 94550 MADERA CA. 93637
PCC SLAB REPLACEMENT (559) 905- 5501
HML
10- MER- 165- 35. 6/ 36. 1 I N MERCED COUNTY NEAR TURLOCK ON TEI CHERT CONSTRUCTI ON SUKHI DEOL $1,418,604 10/27/16  100%
igé%?gg_(651)l STATE ROUTE 165 AT FOALER AVENUE 24207 COUNTY ROAD 100A 2374 | NDUSTRI AL ROVE $11$f§§'§£ (1)%5 %25 12 98%
I NSTALL LEFT TURN CHANNELI ZATI ON DAVIS CA 956169410 TURLOCK, 95380 '
0 (209) 988- 2764 OVER RUN

HB1

10- MPA-49-29. 0/ 42. 3 MPA CNTY RTE 49 & 140, REMOVE CCFG CONSTRUCTI ON DEQL, SUKHI $1, 985,000 08/21/17 96%

10- 1H8204 HAZARDOUS TREES, STABI LI ZE SLOPES AND 393 MORNI NG STAR DRI VE 2374 | NDUSTRI AL ROVE $648, 723 8?; g?j i; 33%
| NSTAL EROCSI ONCONTROL. CLEAR, SONORA, CA 95370 TURLOCK, CA 95380
REPAI R REPLACE DRAI NAGE DI RS EFA (209) 656- 6862
REMOVE TREES, STABI LI ZE SLOPES, FIX
20. 20. 201 DRAI NA
130
10- MPA- 140- 42. 0/ 42. 7 I N MARI POSA COUNTY | N MARI POSA ON MYERS AND SONS/ RL WADSWORTH JVCOREY CASEY $16, 215,835 12/10/ 14 54%
10- 0P9224 STATE ROUTE 140 NEAR EL PORTAL ROAD 4600 NORTHGATE BLVD STE 100 19596 MONO WAY $14, 899,326 01/20/15 92%

STP- 43M7- (004) E BRIDGE TO 0.5 M LES WEST OF SOUTH $0 03/30/18

-0 FORK MERCED Rl VER BRI DGE
TALUS REMOVAL

SACRAMENTO CA 95834 SONORA, CA 95370

(209) 532- 2947

HA23
10-SJ-4-2.1/2.1 I'N SAN JOAQUI N COUNTY ON WESTBOUND SRETIC $150,509 11/08/17 0%
10-0P8404 4 AT 2.3 MLES WEST OF M DDLE RIVER 2285 MORELLO AVENUE 23 11/28/ 17 0%

BRI DGE PLEASANT HI LL CA 94523
ROCK SLOPE PROTECTI ON

HA42
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ- 4-14. 2/ 14. 2 IN SAN JOAQUIN, STANI SLAUS AND DREAMBUI LDER CONSTRUCTI ON' CORPQUAN H. TRI NH $598,981 05/26/17  100%
10-0X9104 TUCLUMNE COUNTI ES AT VAR OUS 1324 LAWBON LN 611 SAN JUAN AVE $567, 228 82; ig; 1; 100%
LOCATI ONS PLACENTI A CA 92870 STOCKTON, CA 95203 02/ 12/ 18
M TI GATI NG SCOUR,  PLACI NG ROCK (209) 471- 4008 COMPLETED
HVB
10- SJ- 4-14.8/14. 8 I'N SAN JOAQUI N COUNTY ON STATE ROUTE NEUDECK CONCRETE RESTORATI ON DECL, HARM NDER $385,000 12/26/17 0%
10- 1H8904 4 PM T14.83 AT SEAPORT VI ADUCT I NC 611 SAN JUAN AVE $0 01/12/18 0%
(#290350) DI RECTOR S ORDER EMERGENCY 3816 DON PEDRO RD STOCKTON, CA 95203 $0 05/11/18
F. A CERES, CA 95307 (209) 609- 4910
REPAI R CRACKS ON CONCRETE BRI DGE
20. 80. 315 & ROERS
000
10-SJ-4-16.2/0 IN SAN JOAQUI N COUNTY I N STOCKTON AT HARRI'S STEEL FENCE CO., INC QUAN H TRINH $668, 810 04/17/17  100%
10- 1F8604 THE MORMON SLOUGH BRI DGE AND ROUTE 8728 S SAN PEDRO ST 611 SAN JUAN AVE $409, 7;2 8?; ;g; i; 61%
4/ 5 CONNECTOR LOS ANGELES CA 90003 STOCKTON, CA 95203
VROUGHT | RON FENCE AND GATES (209) 471- 4008 OVER RUN
HA25
10- SJ- 4-20.1/29.5 I'N SAN JOAQUI N COUNTY NEAR STOCKTON GEORGE REED, | NC. $2,348,610 11/07/17 0%
10- 1F6304 FROM ADELBERT AVENUE TO 0.4 M LE WEST PO BOX 4760 $0  11/28/17 0%
ACNH P004- (153) B OF VAN ALLEN ROAD MODESTO CA 95352 $0
-0 COLD PLANE AC & REPLACE W TH RHVA
10-SJ-5-1.4/10.5 I'N SAN JOAQUI N COUNTY NEAR BANTA ON PETERSON CHASE GENERAL QUAN H. TRINH $562, 616 05/ 18/ 17 81%
10- 1E18A4 RTE 5 AT SB 1-5/1-580 SEPARATI ON & | NENG NEERI NG CONSTRUCTI ON INC 611 SAN JUAN AVE $540, 123 22; gg; i; 91%
TRACY ON RTE 205 FROM MOUNTAI N HOUSE 16351 CONSTRUCTION CIR. WEST STOCKTON, CA 95203
PARKWAY OVERCROSSI N I RVINE CA 92606 (209) 471- 4008
BRI DGE DECKS/ REPLACE JO NT SEALS
10-SJ-5-1.4/10.5 IN SAN JOAQUI N COUNTY NEAR BANTA ON  STOUDENM RE CORPORATI ON QUAN H. TRINH $449,329 02/22/16 75%
10- 1E1804 RTE 5 AT SB 1-5/1-580 SEPARATION & IN1680 EL CAM NO REAL SU TE 4 611 SAN JUAN AVE $85, 9;3 835 gg; 12 19%

TRACY ON RTE 205 FROM MOUNTAI N HOUSE ATASCADERO CA 93422
PARKWAY OVERCROSSI N
BRI DGE DECKS/ REPLACE JO NT SEALS

STOCKTON, CA 95203
(209) 471- 4008
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-5-25.8/26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PETERSON- CHASE GENERAL $1, 999,064 11/07/17 0%
10-0Gr204 VARI QUS BRI DGE LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. $0  12/18/17 0%
ACNH X077- (025) E SEI SM C RETROFI T OF VARI OUS BRI DGES 16351 CONSTRUCTI ON CI RCLE VIES %0
--0) IRVINE CA 92606
10- SJ- 5- 26. 5/ 27 I'N SAN JOAQUI N COUNTY | N STOCKTON AT ABHE & SVOBODA, | NC. ARIEL |. NMENDQZA $237,770 03/02/17 19%
10- 1E8904 STOCKTON CHANNEL VI ADUCT 18100 DAI RY LANE 611 SAN JUAN AVE $130, 322 82; ;g; :11; 55%
REPAI R BRI DGE CROSSFRAMES JORDAN IWN 55352 STOCKTON, CA 95203
(209) 471- 4008
HM
10-SJ-12-.1/4. 4 I'N SAN JOAQUI N COUNTY NEAR TERM NOUS OC JONES & SONS, |NC BERRY GREG / OSHI TA, $39, 205,060 08/ 13/ 13 94%
10- 0G3004 FROM MOKELUMNE RI VER BRI DGE TO LI TTLE 1520 FOURTH STREET STAN $35, 391,962  08/28/13 87%
NH P012- (112) E $0 12/31/18 0
POTATO SLOUGH BRI DGE BERKELEY CA 94710 1110 WEST KETTLEMAN
-0 ROADWAY REHABI LI TATI ON LANE, #35
A2 LODI, CA 95240
(209) 333- 6928
10-S8J-12-17.1/17.7 I'N SAN JOAQUIN COUNTY I N THE CI TY OF AMERI CA PACI FI C CONSTRUCTI ON $432,354 11/08/17 0%
10-0Y5504 LODI ON ROUTE 12 BETWEEN SOUTH SCHOOL 7161 CI TRUS VALLEY AVE $0  11/17/17 0%
STREET AND SOUTH CENTRAL ~ AVENUE EASTVALE CA 92880 %0
UPGRADE CURB RAMPS, SI DEWALKS AND
HB71
10- SJ-99-14. 3/ 14. 9 IN STOCKTON FROM 0.3 M LE SOUTH TO  BAY O TIES PAVING & GRADI NG, ~ OBAI DULLAH RASHI D $2,951,960 12/28/16 98%
10-1C4214 0.3 MLE NORTH OF ARCH ROAD UC AND | NC. " ABDUL" $2,545, 762 01/30/17 86%
ACNH PPO9- (605) E FROM 0.3 M LE NORTH OF MAIN STREET OC1450 CI VI C CT #400 BLDG B 3663 ARCH RD- SUI TE $0 01/22/18
-0 TO 0.1 M LE NORTH OF H CONCORD  CA 94520 500
HBAN RAMP W DENI NG, | NSTALL RAMP METER STOCKTON, CA 95215
(209) 470- 8782
10- SJ-99-/0 ON STATE ROUTE 99 | N MERCED, THE PROFESSI ONAL TREE CARE CO. $4, 491,100 09/18/17 13%
10- 1F2704 STANI SLAUS AND SAN JOAQUI N CNTY 2828 8TH STREET $528,559  10/13/17 12%

ACNH P099- ( 615) E
--0)

TREE PRUNI NG AND REMOVAL BERKELEY CA 94710 $0 12/04/18
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ- 120- 16. 8/ 0 IN SAN JOAQUI N COUNTY, AT SJ GEORGE REED, | NC. $481,890 12/22/17 0%
10-1C6604 120/ MCHENRY AVENUE, STAA | MPROVMENT P. O, BOX 4760 $0 01/05/18 0%
W DENI NG | NTERSECTI ON MODESTO CA 95352 $0
HB4N
10-SJ-132-.4/7.1 IN SAN JOAQUI N COUNTY NEAR VERNALIS BAY CITIES PAVING & GRADING WALl WAZIRI $22,088,220 07/20/ 16 70%
ijﬂﬁ?ﬁggf‘(oso) c ON SR 132 FROM | -580 TO STANI SLAUS | NC. 611 SAN JUAN AVENUE $14, 505, 8;2 825 (1)%; ig 64%
COUNTY LI NE 1450 C VI C CT #400 BLDG B STOCKTON, CA 95203
-0 REPAI R PCC PAVENENT CONCORD  CA 94520 (209) 470- 8790
HA22
10- STA-99- 2. 3/ 20. 2 I N STANI SLAUS COUNTY | N AND NEAR WVESTERN STRUCTURES TONY Cl PPONER| $944,362 12/27/12 0%
10- 057804 TURLOCK, CERES AND MODESTO AT VARI OUS 6005 TYLER STREET 952 GOODW N DRI VE $0 02/20/13 0%
ACST- P099- (564) E LOCATI ONS FROM LI NWOOD AVENUE RI VERSI DE CA 92503 RI PON CA 95366 $0
PO-99 5- (4B) OVERCROSSI NG TO BECKW TH ROAD (209) 599- 1940
-0 CONCRETE SLOPE PAVI NG RAI LI NG
TEAL WeCP
10- STA-99-18. 0/ 19. 7 I'N STANI SLAUS COUNTY | N MODESTO ON  GRANI TE CONSTRUCTI ON COMPANY CHRI'S HANSON $5, 252,356 10/ 31/ 16 64%
10- 0X5604 STATE ROUTE 99 AT CARPENTER ROAD 4001 BRADSHAW ROAD 3663 ARCH ROAD $3,901,985 11/28/16 749
ACHS- NHPP- ( 996) 0 $0 04/24/18 0
BRI GGSMORE AVENUE SOUTHBOUND OFFRAMP SACRAMENTO CA 95827 STOCKTON CA 95215
-0 RECONSTRUCT RAMP, | NSTALL TURN LANE (209) 479- 4053
HB1
10- STA- 99- 20. 9/ 24. 7 I N STANI SLAUS AND SAN JOAQUIN CO IN BAY CI TIES PAVI NG & GRADI NG, $12,564,189 12/20/17 0%
10-1C3004 MODESTO, SALI DA, RIPON AND I NC. $0 01/04/18 0%
ACNH- P099- (616) B MANTECA FROM 0.5 M LES SOUTH OF 1450 O VI C CT BLDG B #400 $0
-0 PALENDALE AVE OC TO YOSEM TE CONCORD  CA 94520
LENGTHEN EXST LN TRANS & CONST AUX
HB4N
10- TUO- 49- 12. 8/ 16. 5 I'N TUOLUMNE COUNTY AT VARI OUS A. TEICHERT & SON, INC DBA  COLI N DORAN $2,610,357 01/13/17  100%
10- 1F5904 LOCATI ONS TEI CHERT CONSTRUCTI ON 560 MOUNTAI N RANCH $2, 756, 4;3 ({;; ?25 i; 100%
RHMA OVERLAY 400 SUNRI SE AVE. STE 300 ROAD
ROSEVI LLE CA 95661 SAN ANDREAS, CA. 95249

(209) 754- 1017
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- TUO- 120-11. 2/ 18. 2 I'N TUCLUMNE AND STANI SLAUS COUNTY, GEORGE REED, | NC. COLI N DORAN $20, 334, 248 11/ 08/ 17 0%
i&ﬁféggé(me) c NEAR OAKDALE AND SONORA, FROM WEST OF PO BOX 4760 560 MOUNTAI N RANCH ig ﬂfﬁf 1; 0%
LANCASTER ROAD TO MOCCASI N CREEK MODESTO CA 95352 ROAD
-0 BRI DGE. REHABI LI TATE PAV SAN ANDREAS, CA. 95249
no2 SHOULDER W DENI NG (209) 754- 1017
10- TUO 120- 19. 4/ 20 IN TUCLUMNE COUNTY ON STATE ROUTE 120 GOLDEN STATE BRI DGE, | NC. COREY CASEY $17,534,016 02/22/16  100%
r{ﬁﬁ?lﬁggf‘(oss) c FROM 7.6 M LES EAST OF YOSEM TE 3701 MALLARD DRI VE 19596 NONO WAY $17, 650, 6% 8?5 gg; ig 100%
JUNCTI ON TO 4.8 M LES WEST OF THE BENI CI A CA 945101195 SONORA, CA 95370 0L/ 29/ 18
-0 TOAN OF MOCCASI N AT TUOLUM (209) 607- 8789 COMPLETED

REPLACE BRI DGE DECK
HA21

Totals: Authorized Final Amt: $211, 302, 761 Completed to Date: $126, 032,173 Work ThisMonth: $125, 569




Cnty Rt Pm
10- AVA-16-/9. 4

10- AMA- 88- 15. 0/ 32.

10- AMA- 88-54.0/0

3

10- AMA- 88-54. 7/ 60. 8

10- AVA- 88-66. 6/ 71.

10- CAL-4-29.6/0

10- CAL-4-43.8/44.3

10- CAL-4-49. 6/ 58
10- CAL-26-8.3/8.6

10- MER- 33- 13. 2/ 26.

10- MER- 33-16.1/0

10- MER-59- 12. 8/ 13.
10- MER-99- 13. 1/ 36.
10- MER-99- 13. 1/ 36.
10- MER-99- 13. 3/ 21.

10- MER- 99- 15. 1/ 16

10- MER- 99- 15. 8/ 17.
10- MER- 99- 35. 9/ 37.
10- MER- 152-22.5/40. 9

10- MER- 152-2. 4/ 6

10- MER- 165- 35. 6/ 36. 1
10- MPA- 49- 29. 0/ 42.

7

AN N O

3
3

3

Statement of Ongoing Contracts - Index

Contract

10- 1F5704
10- 0V9004
10- 14904
10- 0904
10- 0W6004
10- 0V3004
10- 0F2804
10- 1E4404
10- 0V6204
10-1Gr704
10- 1F1604
10- 0U5204
10- 1E27A4
10- 1E2704
10- 0Y6204
10- 0X6304
10- 0K0214
10- 1C1804
10- 1F6204
10- 1C5504
10- 0U2904
10- 1H8204

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- MPA- 140-42.0/ 42. 7 10- 0P9224
10-SJ-4-2.1/2.1 10- 0P8404
10-SJ-4-14.2/14.2 10- 0X9104
10-SJ-4-14.8/14.8 10- 1H3904
10- SJ-4-16.2/0 10- 1F8604
10- SJ-4-20.1/29.5 10- 1F6304
10-SJ-5-1.4/10.5 10- 1E1804
10-SJ-5-1.4/10.5 10- 1E18A4
10-SJ-5-25.8/26.1 10- 0Gr204
10- SJ- 5- 26. 5/ 27 10- 1E8904
10-SJ-12-.1/4.4 10- 0G8004
10-SJ-12-17.1/17.7 10- 0Y5504
10- SJ-99-14.3/14.9 10-1C4214
10-SJ-99-/0 10- 1F2704
10- SJ-120-16.8/0 10- 1C6604
10-SJ-132-.4/7.1 10- 0G8204
10- STA-99-2.3/20.2 10- 0S7804
10- STA-99-18.0/19.7 10- 0X5604
10- STA-99-20.9/24.7 10- 1C3004
10- TUO 49-12.8/16.5 10- 1F5904
10- TUO 120-11. 2/ 18. 2 10- 3A7304

10- TUO- 120- 19. 4/ 20 10-0L9704

0 0 N N N N NN o oo oo o oo oo o gD



District
Federal Aid
-F-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Federal Aid

10
Category Bid + CCO
FEDERAL Al D ( PRI MARY) $94, 472, 119
FEDERAL Al D ( SECONDARY) $27, 665, 015
STATE H GHWAY $19, 149, 592
$70, 016, 035

$211, 302, 761

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
10 $24, 290, 299

Work completed this Period: $24, 290, 299

Work Comp
$38, 466, 283
$22, 829, 217

$7, 970, 532
$56, 766, 141
$126, 032,173
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